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Interim Status Dangerous Waste Tank System
Hanford Federal Facility Agreement and Consent Order
Milestone M-32-00 Project Managers Meeting minutes

March 10, 1997

The following Tri-Party Agreement M-32-00 Project Managers Meeting minutes have not
been signed by the Washington State Department of Ecology (Ecology). Ecology disagrees
with the wording of a statement made within the minutes; "...(even through the Project will
incur additional cost if another IQRPE is selected)." Ecology wished to specify that it was the
belief of the U.S. Department of Energy, Richland Operations Office (RL) that there would. be
additional cost incurred. RL maintains that Ecology did not state their objection during the
meeting and therefore, it should not be reflected in the minutes. Therefore, the minutes are
issued without Ecology's signature.

This meeting was held on March 10, 1997 to discuss the proposed Double-Shell Tank interim
milestone addition to the major M-32-00 milestone.

Attachment(s): None



Attachment 1

MILESTONE M-32-00
PROJECT MANAGERS MEETING

March 10, 1997

Summary of Discussion, Agreements and Actions

This meeting was held to continue discussions on change control form M-32-96-02, which proposes new
Hanford Federal Facility Agreement and Consent Order double-shell tank (DST) system integrity assessment
interim milestones and target dates. Specifically, the issues of who will function as the independent, qualified,
registered professional engineer (IQRPE) and what the IQRPE's certification means were discussed.

Mr. Dale Jackson, of the U.S. Department of Energy, Richland Operations Office (RL) informed Ms. Laura
Cusack, of the Washington State Department of Ecology (Ecology) that he would attempt to speak with
Dr. Richard Belsey of the Hanford Advisory Board (HAB), Health Safety and Waste Management Subcommittee
to determine if the HAB Subcommittee would be interested in providing guidance on the issue of whether or not
utilizing Mr. Keith Scott, of the SGN Eurisys Services Corporation, as an IQRPE would give the impression of
impropriety, and hence justify selecting another IQRPE (even though the Project will incur additional cost if
another IQRPE is selected). Ms. Cusack stated that Ecology had already initiated similar action, and that Mr.
Tom Tebb (Ecology) was trying to get on the HAB Subcommittee agenda for Wednesday (March 12, 1997).

Ms. Cusack gave Mr. Jackson a draft copy of the letter (see Attachment 1) Ecology is willing to provide to an
IQRPE explicitly stating Ecology's acceptance of assessing all 28 Double-Shell Tanks (DSTs) based on an
assessment of data from initial ultrasonic testing of six tanks. Upon a brief review, Mr. Jackson indicated that he
had concerns with some of the wording in the letter. Further discussions were differed until a later time.

Ecology's proposed IQRPE certification statement was discussed next (see Attachment 2). Mr. Jackson asked
for the meaning of the additions made to the first sentence (".. have been cognizant of the scope of work
performed and major decisions made in the integrity assessments of the tank system described in this report...").
Ms. Cusack explained that this change meant that the IQRPE is cognizant of the assessment approach taken and
that the approach is adequate. Mr. Jackson cautioned against using the word "cognizant" as that word is an
engineering term of art, and could lead to an interpretation that the IQRPE is specifically responsible for
directing and supervising the assessment work performed. Ms. Cusack agreed that this was not Ecology's
intent. Mr. Jackson suggested replacing "cognizant" with "aware."
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Summary of Discussion, Agreements and Actions (cont'd)

Next the addition of "...and conclusions reached are..." was discussed. Ms. Cusack stated that these words were
added so that the IQRPE would certify that the tank system was fit for use. Mr. Jackson expressed his concern
that certifying a thought process/conclusion may not be possible. Ecology maintained that the IQRPE is agreeing
to conclusions as to the current condition of the tanks.

Mr. Jackson asked if Ecology would agree to using the Washington Administrative Code (WAC) Dangerous
Waste Chapter 173-303-810(13) certification statement. Ms. Cusack said that Ecology couldn't disagree but that
there would have to be agreement as to what the statement meant. Ecology would still want the certification
statement to mean that the IQRPE certified the tank system as fit for use. Mr. Jackson stated that the regulations
say that the owner/operator makes the fit for use determination, that the IQRPE's certification is a truthfulness
certification, and that Ecology's proposed alternative certification statement goes beyond that required by the
WAC. He explained that the integrity assessment report serves as a basis for the owner/operator determination
that a tank system is fit for use and that the certification means that the report contains the information (in a true,
accurate and complete fashion) needed to make that decision.Ecology did not accept this interpretation.

Mr. Jackson emphasized that RL's concerns with the choice of certification statement language are based in part,
on an inability to predict whether or not an IQRPE with appropriate radioactive waste tank experience can be
located and retained, and who will certify a tank is "fit for use." It is believed that such a certification creates a
very high level of contingent liability for the certifying individual, and will be found unacceptable by virtually all
engineers who are both legally and professionally qualified to provide it.

Mr. Jackson also noted that Ecology's required approach is frustrated by the fact that over half of the integrity
assessment work that will be certified, has already been performed. He pointed out that the State's professional
engineering licensing board has published specific regulations on the use of certification statements and affixing a
professional engineer's stamp to documents, that could conflict with the certification language and stamping
practices that Ecology proposes in this matter. Mr. Jackson stated that much of the work has already been
performed, and consequently, a new engineer will be unable to direct and supervise all work. Consequently, that
new engineer may be precluded from affixing his, or her stamp to the certification documentation. Ms. Cusack
mentioned that the State licensing board was undecided as to the relationship between it practices and those
required of a registered professional engineer by the WAC. It was agreed to shelve the issue until the next
Project Managers Meeting so that Ecology could investigate practices throughout the state on this matter.
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Attachment 2

MILESTONE M-32-00
PROJECT MANAGERS MEETING

March 10, 1997

Attendees

NAME ORGANIZATION

Russ Brown Fluor Daniel Hanford - TPA

Integration

Laura Cusack Ecology

Brad Erlandson Lockheed Martin Hanford
Corporation

Dale Jackson DOE/RL-EAP

Dan Pfluger Lockheed Martin Hanford
Corporation

Keith Scott SGN Eurisys Services Corporation

Ana Sherwood Rust Federal Services of Hanford Inc.

Jack Thurman Lockheed Martin Hanford
Corporation

Bob Wilson Ecology
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March 10, 1997
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Attachment 3

MILESTONE M-32-00
PROJECT MANAGERS MEETING

March 10, 1997

DRAFT Letter
"Certification Requirements for Integrity

Assessments of the Double-Shell Tank System"
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March 10, 1997

Name
Company
Street
City, State, Zip

Dear :

Re: Certification requirements for integrity assessme of the doubi -shell tank
system

The purpose of this letter is to clarify the agreement betwe th ashington S ate Department
of Ecology (Ecology) and U. S. Department of rgy (U D as to the cert' cation
requirements for integrity assessments-of the doli -shel system. WAC 173-303-04
defines a tank system as a tank and its anoillary eqdipm In addition, WAC 173-f -640
requires that the integrity of dangerous w te ora e t be assessed and c ied by an
independent, qualifiedsegistered r sion e i eer QRPE). Hi ally this hur'required,
testing of every tank individually additio o vis 1 examinations and design reviews.

USDOE has proposed testing si of e 28 double-shell tanks on Hanford. The six tanks would
be representative of those snkvhich were subject to the most aggressive corrosive
environment. It is USDOE's inion that this approach is not allowed by the regulations.2

Based on our discuss' ns with the Tank Structural Integrity Panel (TSIP), Ecology has agreed
that it could be o tle to adequately se e integrity of all 28 tanks based on a limited scope
of testing. QRPE, however, will be certifying that all 28 tanks are fit for use. In certifying
on this limited scope, therefore, the IQRPE must agree that the parameters used to select the six
tanks is appropriate and that the six tanks chosen represent all the worst case conditions. If an
IQRPE is willing to make this certification, Ecology will accept it as fulfilling the requirements
of WAC 173-303-640.

XX



Attachment 4

MILESTONE M-32-00
PROJECT MANAGERS MEETING

March 10, 1997

WAC 173-303-810(13)(a) Proposed Modifications



WAC 173-303-810(13)(a) Modification Proposed by Ecology:

I certify under penalty of law that I have been cognizant of the scope of work performed and major decisions
made in the integrity assessments of the tank system described in this report. I further certify that this document
and all attachments were prepared uide my directn o sup1 visiot in accordance with a system designed to
assure that qualified personnel properly gather and evaluate the information submitted. Based on my inquiry of
the person or persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is and conclusions reached are, to the best of my knowledge and belief,
true, accurate, and complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

WAC 173-303-810(13)(a) Unmodified:

I certify under penalty of law that this document and all attachments were prepared under my direction or
supervision in accordance with a system designed to assure that qualified personnel properly gather and evaluate
the information submitted. Based on my inquiry of the person or persons who manage the system, or those
persons directly responsible for gathering the information, the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting
false information, including the possibility of fine and imprisonment for knowing violations.
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